项目变更申请表 Project Change Application Form

基本情况 Basic information			
项目名称 Project name	APC - END TO END Decision Making System		
申请人 Applicant	G. MANOHAR	申请日期 Application date	2025/05/24

请求变更信息 Project change information	
1. 申请变更的内容 Change content	Material Availability and Planning Schedule Suggestions Function
2. 申请变更的原因 Change reasons	Requirement From Adidas Team (Higher Management)
3. 其他说明 Other remarks	

变更的影响分析 Impacts assessment			
1. 受影响的基准计划（标注√） Mark √for impacted items	范围计划 (Scope)	进度计划 (Schedule)	成本计划 (Cost)
	Yes	yes	yes

2. 具体影响分析 Impacts details	
对范围的影响 Impact on scope	Yes (The scope of the project now includes Material Availability and Planning schedule suggestion functions. These additions represent an expansion beyond the original deliverables defined in the project scope.)
对进度的影响 Impact on schedule	
对成本的影响 Impact on cost	IT Man days will impact Old MD' s: 204 New man days: 224。 The project cost increase 227.96 USD
其他影响 Other impacts	

Milestone	old date	New date
UAT	2025/06/24	2025/07/26
GRR	2025/07/07	2025/08/09
Go-Live	2025/07/11	2025/08/13
Project Exit	2025/07/28	2025/08/30

3. 若不进行变更有什么影响？What are the impacts if no changes are made?

审批结果 Approval results			
审批意见 Comments	审批人签字 Sign-off	审批日期 Date	
As to request for some additional features & analysis	Nandhan.g	2025/06/04.	
	Syam 06/04		(Syam)
	Naga 06/04		(Naga-Y)
			(Siva)
			(Srinu)
Make sure to implement on Changed schedule.	Chandra Sekhar 06/04		(Chandra Sekhar)